

StanCOG Expenditure Plan Project List

Agency: CITY OF PATTERSON

| Type | Projects | Description-From | Description-To | Budget | Start | Complete |
|--------------------------------------|------------------|------------------|------------------|-----------|-------|----------|
| Local Streets and Roads (50%) | | | | | | |
| Slurry Seal and Crack Seal | ORKNEY DR | TARLAND LN | WARD AVE | \$55,890 | | 2017 |
| 2.5" AC Overlay | TARLAND LN | KIRKWALL WY | ORKNEY DR | \$39,866 | | 2017 |
| Slurry Seal and Crack Seal | KIRKWALL WY | MORAY WY | TARLAND LN | \$10,168 | | 2017 |
| 2.5" AC Overlay | MORAY WY | KIRKWALL WY | MACKILHAFFY DR | \$87,034 | | 2017 |
| 2.5" AC Overlay | MORAY CT | MORAY WY | WEST END | \$35,276 | | 2017 |
| Slurry Seal and Crack Seal | MACKILHAFFY DR | MORAY WY | WARD AVE | \$29,015 | | 2017 |
| Slurry Seal and Crack Seal | PITSCOTTIE LN | ORKNEY DR | MACKILHAFFY DR | \$12,610 | | 2017 |
| Slurry Seal and Crack Seal | MC MURPHY CT | NORTH END | MACKILHAFFY DR | \$5,942 | | 2017 |
| Slurry Seal and Crack Seal | TIREE PL | NORTH END | ORKNEY DR | \$2,615 | | 2017 |
| 2.5" AC Overlay | MAC DUFF WY | CLOVER AVE | MORAY WY | \$18,869 | | 2017 |
| Slurry Seal and Crack Seal | MIRAGGIO DR | WARD AVE | TUSCANY CT | \$11,009 | | 2017 |
| Slurry Seal and Crack Seal | PHILOMENA CT | NORTH END | MIRAGGIO DR | \$4,158 | | 2017 |
| Slurry Seal and Crack Seal | TUSCANY CT | NORTH END | MIRAGGIO DR | \$4,548 | | 2017 |
| Slurry Seal and Crack Seal | CLOVER AVE | SPERRY AVE | POPPY AVE | \$29,367 | | 2017 |
| Slurry Seal and Crack Seal | POPPY AVE | CLOVER AVE | TRAINA DR | \$30,802 | | 2017 |
| FDR 2" HMA/9" AB | HANSEN CT | NORTH END | POPPY AVE | \$58,120 | | 2017 |
| FDR 2" HMA/9" AB | CANYON CT | NORTH END | POPPY AVE | \$26,329 | | 2017 |
| FDR 2" HMA/9" AB | KINSHIRE WY | CLOVER AVE | S DEL PUERTO AVE | \$299,635 | | 2017 |
| FDR 2" HMA/9" AB | KLOPPING CT | NORTH END | KINSHIRE WY | \$87,040 | | 2017 |
| FDR 2" HMA/9" AB | DE LASH CT | NORTH END | KINSHIRE WY | \$61,363 | | 2018 |
| FDR 2" HMA/9" AB | AGADONI CT | NORTH END | KINSHIRE WY | \$63,539 | | 2018 |
| FDR 2" HMA/9" AB | S 9TH ST | SPERRY AVE | KINSHIRE WY | \$191,923 | | 2018 |
| FDR 2" HMA/9" AB | BONNEAU CT | WEST END | S 9TH ST | \$60,057 | | 2018 |
| FDR 2" HMA/9" AB | AMBERINA DR | S DEL PUERTO AVE | AMBERINA CT | \$112,716 | | 2018 |
| FDR 2" HMA/9" AB | AMBERINA CT | AMBERINA DR | AMBERINA DR | \$209,766 | | 2018 |
| FDR 2" HMA/9" AB | MORNING GLORY DR | LORELEI LN | PERIWINKLE DR | \$200,627 | | 2019 |
| FDR 2" HMA/9" AB | PERIWINKLE DR | HANNAH DR | MORNING GLORY DR | \$218,470 | | 2019 |
| 2.5" AC Overlay | HANNAH DR | PERIWINKLE DR | LORELEI LN | \$67,123 | | 2019 |
| 2.5" AC Overlay | ROSEMARY DR | HANNAH DR | MORNING GLORY DR | \$68,300 | | 2019 |
| Slurry Seal and Crack Seal | HOLLY HOCK CIR | LORELEI LN | MORNING GLORY DR | \$26,498 | | 2019 |
| Slurry Seal and Crack Seal | LORELEI LN | MORNING GLORY DR | N HARTLEY ST | \$28,035 | | 2019 |
| 2.5" AC Overlay | SAFFRON WY | WALNUT AVE | PERIWINKLE DR | \$15,897 | | 2019 |
| Slurry Seal and Crack Seal | EMILY CT | LORELEI LN | NW END | \$3,455 | | 2019 |
| Slurry Seal and Crack Seal | LILY CT | LORELEI LN | NW END | \$3,786 | | 2019 |
| 2.5" AC Overlay | BARROS ST | WARD AVE | WEST END | \$113,196 | | 2019 |
| 2.5" AC Overlay | LILAC AVE | WARD AVE | DELPHIA DR | \$86,176 | | 2019 |
| FDR 2" HMA/9" AB | WANZIA LN | LILAC AVE | SOUTH END | \$70,720 | | 2019 |
| FDR 2" HMA/9" AB | WANZIA CT | LILAC AVE | NORTH END | \$47,872 | | 2019 |
| FDR 2" HMA/9" AB | LOLA LN | LILAC AVE | SOUTH END | \$70,720 | | 2019 |

| | | | | | |
|----------------------------|------------------|------------------|------------------|-----------|------|
| FDR 2" HMA/9" AB | LOLA CT | LILAC AVE | NORTH END | \$47,872 | 2019 |
| Slurry Seal and Crack Seal | HAMMON CT | LILAC AVE | SE END | \$10,125 | 2020 |
| Slurry Seal and Crack Seal | DELPHIA DR | BARROS ST | LILAC AVE | \$8,901 | 2020 |
| Slurry Seal and Crack Seal | MERTZ CT | BARROS ST | SOUTH END | \$4,100 | 2020 |
| Slurry Seal and Crack Seal | MCNAUGHTON CT | BARROS ST | SOUTH END | \$2,498 | 2020 |
| Slurry Seal and Crack Seal | ROGERS RD | SPERRY AVE | PVMNT CHANGE | \$128,694 | 2020 |
| Slurry Seal and Crack Seal | S 3RD ST | PLAZA CIR | E ST | \$28,557 | 2020 |
| Slurry Seal and Crack Seal | N 4TH ST | NW END | L ST | \$40,415 | 2020 |
| Slurry Seal and Crack Seal | N 5TH ST | M ST | K ST | \$20,175 | 2020 |
| Slurry Seal and Crack Seal | N 5TH ST | K ST | LAS PALMAS | \$41,013 | 2020 |
| Slurry Seal and Crack Seal | M ST | N 2ND ST | WARD AVE | \$73,596 | 2020 |
| Slurry Seal and Crack Seal | L ST | N 2ND ST | N 7TH ST | \$56,272 | 2020 |
| Slurry Seal and Crack Seal | K ST | N 2ND ST | N SALADO AVE | \$57,626 | 2020 |
| Slurry Seal and Crack Seal | J ST | N 2ND ST | N 3RD ST | \$14,000 | 2020 |
| Slurry Seal and Crack Seal | I ST | N 2ND ST | N 7TH ST | \$58,400 | 2020 |
| Slurry Seal and Crack Seal | H ST | N 4TH ST | N 7TH ST | \$34,190 | 2020 |
| Slurry Seal and Crack Seal | E ST | S 2ND ST | S DEL PUERTO AVE | \$36,508 | 2020 |
| Slurry Seal and Crack Seal | E ST | S DEL PUERTO AVE | S 9TH ST | \$48,617 | 2020 |
| Slurry Seal and Crack Seal | W LAS PALMAS AVE | PLAZA CIR | N 9TH ST | \$68,119 | 2020 |
| Slurry Seal and Crack Seal | N SALADO AVE | PLAZA CIR | WARD AVE | \$95,922 | 2020 |
| Slurry Seal and Crack Seal | S DEL PUERTO AVE | PLAZA CIR | E ST | \$26,935 | 2020 |
| Slurry Seal and Crack Seal | S DEL PUERTO AVE | E ST | SPERRY AVE | \$32,011 | 2020 |
| Slurry Seal and Crack Seal | S EL CIRCULO | W LAS PALMAS AVE | S 2ND ST | \$47,204 | 2020 |
| 2.5" AC Overlay | N 3RD ST | PLAZA CIR | K ST | \$204,355 | 2021 |
| FDR 2" HMA/9" AB | N 3RD ST | K ST | NW END | \$667,760 | 2021 |
| FDR 2" HMA/9" AB | S 3RD ST | C ST | SPERRY AVE | \$420,784 | 2022 |
| FDR 2" HMA/9" AB | S 4TH ST | F ST | SPERRY AVE | \$652,881 | 2022 |
| FDR 2" HMA/9" AB | NORHTMEAD WY | N 2ND ST | N 4TH ST | \$232,016 | 2022 |
| FDR 2" HMA/9" AB | S 5TH ST | W LAS PALMAS AVE | C ST | \$610,755 | 2023 |
| 2.5" AC Overlay | B ST | S 3RD ST | S 4TH ST | \$26,270 | 2023 |
| FDR 2" HMA/9" AB | D ST | S 3RD ST | S DEL PUERTO AVE | \$355,266 | 2023 |
| FDR 2" HMA/9" AB | C ST | S 3RD ST | S DEL PUERTO AVE | \$513,753 | 2024 |
| 2.5" AC Overlay | F ST | S 7TH ST | SW END | \$23,782 | 2024 |
| FDR 2" HMA/9" AB | F ST | S DEL PUERTO AVE | S 7TH ST | \$370,097 | 2024 |
| FDR 2" HMA/9" AB | J ST | N 3RD ST | N 7TH ST | \$539,580 | 2025 |
| FDR 2" HMA/9" AB | N 6TH ST | M ST | NW END | \$210,868 | 2025 |
| 2.5" AC Overlay | N 6TH ST | H ST | L ST | \$152,628 | 2025 |
| 2.5" AC Overlay | N 6TH ST | W LAS PALMAS AVE | H ST | \$38,801 | 2026 |
| FDR 2" HMA/9" AB | S 6TH ST | W LAS PALMAS AVE | C ST | \$605,961 | 2026 |
| 2.5" AC Overlay | N 7TH ST | N SALADO AVE | L ST | \$40,116 | 2026 |
| FDR 2" HMA/9" AB | S 7TH ST | F ST | S DEL PUERTO AVE | \$445,522 | 2026 |
| 2.5" AC Overlay | TYLER ST | KNUTSON ST | FINSTER ST | \$69,552 | 2027 |
| 2.5" AC Overlay | TYLER CT | FINSTER ST | SE END | \$29,440 | 2027 |
| FDR 2" HMA/9" AB | TENBRINK LN | WEBER AVE | TYLER ST | \$77,900 | 2027 |
| Slurry Seal and Crack Seal | FINSTER ST | WEBER AVE | TYLER ST | \$7,152 | 2027 |
| Slurry Seal and Crack Seal | FINSTER ST | TYLER ST | NE END | \$34,651 | 2027 |

| | | | | | |
|----------------------------|-----------------|------------------|------------------|-----------|------|
| Slurry Seal and Crack Seal | KNUTSON ST | BERLIN WY | TYLER ST | \$12,863 | 2027 |
| Slurry Seal and Crack Seal | BERLIN WY | TYLER ST | NE END | \$36,647 | 2027 |
| Slurry Seal and Crack Seal | LEVERTON DR | E LAS PALMAS AVE | BERLIN WY | \$22,292 | 2027 |
| Slurry Seal and Crack Seal | HALLEY CT | LEVERTON DR | SW END | \$4,690 | 2027 |
| Slurry Seal and Crack Seal | HATFIELD CT | LEVERTON DR | SW END | \$4,690 | 2027 |
| Slurry Seal and Crack Seal | HOFFMAN CT | LEVERTON DR | SW END | \$5,929 | 2027 |
| Slurry Seal and Crack Seal | HILLSTOCK CT | HARTLEY ST | NE END | \$13,932 | 2027 |
| Slurry Seal and Crack Seal | SPOONER CT | HARTLEY ST | NE END | \$10,755 | 2027 |
| Slurry Seal and Crack Seal | TOTMAN CT | HARTLEY ST | NE END | \$11,009 | 2027 |
| Slurry Seal and Crack Seal | CHESTERFIELD DR | PARAMATTA DR | S HARTLEY ST | \$15,752 | 2027 |
| Slurry Seal and Crack Seal | CHESTERFIELD CT | S HARTLEY ST | NE END | \$5,309 | 2027 |
| Slurry Seal and Crack Seal | PARAMATTA DR | SEARS DR | CHESTERFIELD DR | \$18,080 | 2027 |
| Slurry Seal and Crack Seal | SEARS DR | PARAMATTA DR | S HARTLEY ST | \$15,752 | 2027 |
| Slurry Seal and Crack Seal | S HARTLEY ST | E LAS PALMAS AVE | CHESTERFIELD DR | \$22,721 | 2027 |
| Slurry Seal and Crack Seal | MESSER PL | S HARTLEY ST | SW END | \$10,950 | 2027 |
| Slurry Seal and Crack Seal | YANCEY CT | S HARTLEY ST | NE END | \$5,446 | 2027 |
| Slurry Seal and Crack Seal | WESTFIELD LN | S HARTLEY ST | NE END | \$7,241 | 2027 |
| Slurry Seal and Crack Seal | WESTFIELD PL | S HARTLEY ST | SW END | \$11,067 | 2027 |
| Slurry Seal and Crack Seal | BEAR HOLLOW DR | WARD AVE | DEER HOLLOW DR | \$7,671 | 2027 |
| Slurry Seal and Crack Seal | BEAR HOLLOW CT | BEAR HOLLOW DR | SOUTH END | \$3,514 | 2027 |
| Slurry Seal and Crack Seal | BROOK HOLLOW DR | WARD AVE | DEER HOLLOW DR | \$11,965 | 2027 |
| Slurry Seal and Crack Seal | DEER HOLLOW DR | BROOK HOLLOW DR | NW END | \$8,842 | 2027 |
| Slurry Seal and Crack Seal | BENNETT DR | WALNUT AVE | TORVEND WY | \$11,736 | 2027 |
| Slurry Seal and Crack Seal | LOGAN WY | WALNUT AVE | TORVEND WY | \$9,916 | 2027 |
| Slurry Seal and Crack Seal | TORVEND WY | LOGAN WY | SW END | \$6,519 | 2027 |
| Slurry Seal and Crack Seal | NOBLE PARK CIR | BENNETT DR | BENNETT DR | \$26,254 | 2027 |
| 2.5" AC Overlay | WALNUT CT | WALNUT AVE | SE END | \$36,211 | 2027 |
| Slurry Seal and Crack Seal | WALNUT AVE | N 1ST ST | EUREKA ST | \$45,841 | 2027 |
| 2.5" AC Overlay | WALNUT AVE | EUREKA ST | SAFFRON WY | \$170,890 | 2027 |
| Slurry Seal and Crack Seal | WALNUT AVE | SAFFRON WY | MILLWOOD DR | \$19,879 | 2027 |
| 2.5" AC Overlay | WALNUT AVE | MILLWOOD DR | SYCAMORE AVE | \$38,960 | 2027 |
| FDR 2" HMA/9" AB | EUREKA ST | WALNUT AVE | MAYETTE ST | \$50,700 | 2028 |
| FDR 2" HMA/9" AB | MAYETTE ST | CHASE ST | N HARTLEY ST | \$131,212 | 2028 |
| FDR 2" HMA/9" AB | CHASE ST | FRANQUETTE ST | MAYETTE ST | \$71,373 | 2028 |
| FDR 2" HMA/9" AB | FRANQUETTE ST | CHASE ST | N HARTLEY ST | \$129,254 | 2028 |
| FDR 2" HMA/9" AB | PAYNE ST | FRANQUETTE ST | MAYETTE ST | \$70,720 | 2028 |
| Slurry Seal and Crack Seal | N HARTLEY ST | WALNUT AVE | BERLIN WY | \$35,062 | 2028 |
| Slurry Seal and Crack Seal | N HARTLEY ST | BERLIN WY | E LAS PALMAS AVE | \$29,109 | 2028 |
| FDR 2" HMA/9" AB | N 1ST ST | OLIVE AVE | WALNUT AVE | \$583,664 | 2028 |
| FDR 2" HMA/9" AB | GNESA DR | S DEL PUERTO AVE | TRAINA DR | \$56,678 | 2029 |
| FDR 2" HMA/9" AB | ITTURRERIA DR | S DEL PUERTO AVE | TRAINA DR | \$49,766 | 2029 |
| FDR 2" HMA/9" AB | TRAINA DR | POPPY AVE | SUNFLOWER DR | \$256,896 | 2029 |
| FDR 2" HMA/9" AB | INAUDI CT | INAUDI DR | NORTH END | \$88,473 | 2029 |
| FDR 2" HMA/9" AB | INAUDI DR | TRAINA DR | MEGHAN DR | \$114,969 | 2029 |
| FDR 2" HMA/9" AB | MOE DR | TRAINA DR | MEGHAN DR | \$230,400 | 2029 |
| FDR 2" HMA/9" AB | MEGHAN DR | MOE DR | INAUDI DR | \$230,400 | 2029 |

| | | | | | |
|---------------------------------|-----------------------|--------------------------|-------------|-------------|-----------|
| FDR 2" HMA/9" AB | SUNFLOWER DR | TRAINA DR | NICASTRO DR | \$269,107 | 2030 |
| FDR 2" HMA/9" AB | NICASTRO DR | SUNFLOWER DR | MARISA DR | \$79,257 | 2030 |
| FDR 2" HMA/9" AB | NICASTRO DR | MARISA DR | POPPY AVE | \$115,660 | 2030 |
| FDR 2" HMA/9" AB | MARISA DR | NICASTRO DR | POPPY AVE | \$216,294 | 2030 |
| FDR 2" HMA/9" AB | DARPINO CT | NICASTRO DR | EAST END | \$80,870 | 2030 |
| 2.5" AC Overlay | POPPY AVE | TRAINA DR | MARISA DR | \$104,806 | 2030 |
| 2.5" AC Overlay | POPPY AVE | MARISA DR | HWY-33 | \$80,757 | 2030 |
| Traffic Management (10%) | | | | | |
| SIGNALIZATION | SPERRY AVE/DEL PUERTO | | | \$352,000 | 2017-2018 |
| SIGNALIZATION | SPERRY AVE/HWY33 | | | \$2,175,000 | 2019-2030 |
| SIGNAL SYNCHRONIZATION | SPERRY AVE | ROGERS RD | HWY-33 | \$1,225,000 | 2031-2037 |
| Bike/Ped (5%) | | | | | |
| SIDEWALK IMPROVEMENTS | DOWNTOWN | | | \$1,044,000 | 2017-2029 |
| SIDEWALK IMPROVEMENTS | CITYWIDE | (NOT INCLUDING DOWNTOWN) | | \$609,000 | 2030-2036 |
| MULTI-USE TRAILS | CITYWIDE | | | \$435,000 | 2037-2041 |
| | | | | | |
| | | | | | |
| | | | | | |